

Dynamic Modeling for Project Management

Dan Houston
The Aerospace Corporation

18 May 2011

| Report Documentation Page | | | | Form Approved OMB No. 0704-0188 | |
|--|------------------------------------|-------------------------------------|---|---|---------------------------------|
| Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. | | | | | |
| 1. REPORT DATE 18 MAY 2011 | | 2. REPORT TYPE | | 3. DATES COVERED 00-00-2011 to 00-00-2011 | |
| 4. TITLE AND SUBTITLE Dynamic Modeling for Project Management | | | | 5a. CONTRACT NUMBER | |
| | | | | 5b. GRANT NUMBER | |
| | | | | 5c. PROGRAM ELEMENT NUMBER | |
| 6. AUTHOR(S) | | | | 5d. PROJECT NUMBER | |
| | | | | 5e. TASK NUMBER | |
| | | | | 5f. WORK UNIT NUMBER | |
| 7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) The Aerospace Corporation, 2310 E. El Segundo Blvd., El Segundo, CA, 90245-4609 | | | | 8. PERFORMING ORGANIZATION REPORT NUMBER | |
| 9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) | | | | 10. SPONSOR/MONITOR'S ACRONYM(S) | |
| | | | | 11. SPONSOR/MONITOR'S REPORT NUMBER(S) | |
| 12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited | | | | | |
| 13. SUPPLEMENTARY NOTES Presented at the 23rd Systems and Software Technology Conference (SSTC), 16-19 May 2011, Salt Lake City, UT. Sponsored in part by the USAF. U.S. Government or Federal Rights License | | | | | |
| 14. ABSTRACT | | | | | |
| 15. SUBJECT TERMS | | | | | |
| 16. SECURITY CLASSIFICATION OF: | | | 17. LIMITATION OF ABSTRACT Same as Report (SAR) | 18. NUMBER OF PAGES 37 | 19a. NAME OF RESPONSIBLE PERSON |
| a. REPORT unclassified | b. ABSTRACT unclassified | c. THIS PAGE unclassified | | | |

Agenda



- Defining characteristics of current large product development projects
- Technical demands on project management and limitations of most-used project management techniques
- How dynamic modeling has helped The Aerospace Corporation

Defining characteristics of large product development projects

- Structural complexity
 - *Multiplicity of elements (organizations, resources, tasks, etc.)*
 - *Various types of interdependency*
 - Pooled (resources)
 - Sequential (tasks)
 - Reciprocal (feedback)
- Uncertainty
 - *Goal (requirements)*
 - *Methods (processes)*
- Tight time-constraint
 - *Underestimation*
 - *Political factors*


State of the Practice in Project Management

- Existing
 - *Models activities and dependencies*
 - PERT charts
 - Gantt charts
 - *Resource leveling*
 - Project management software, e.g., Microsoft Project
 - *Earned value management*
 - Lagging indicators of progress




Challenges to Project Management Current Practice


- Feedback



- Downstream effects of quality problems



- Effects of waiting for work products and resources




- Intangible factors
 - *Schedule pressure*
 - *Morale*
 - *Overtime effects*

How dynamic modeling has helped The Aerospace Corporation

- Program office support
 - *Lessons learned with Dynamic COQUALMO*
 - *Test and fix modeling*
- Acquisition planning
 - *Modeling probabilities of successful completion*
- Research
 - *Study of concurrent processes*

Lessons Learned with Dynamic COQUALMO

COQUALMO



- Extension of COCOMO II
 - *Relates defectivity to cost and schedule*
 - *COCOMO II drivers are treated as quality drivers*
 - *Quality measured in counts of non-trivial defects (critical system function impairment or worse)*
- Submodels
 - *Defect introduction*
 - *Defect removal*

COCOMO II and COQUALMO were developed at the Center for Systems and Software Engineering of the University of Southern California.

Defect Introduction Submodel

- Sources of defects: Requirements, Design, and Code

$$DI_{source} = DIR_{source,nom} * Size^{B_{source}} * \prod_{i=1}^{21} DefectDriver_{i,source}$$

- DI = defects introduced from each source
- DIR_{nom} = nominal defect introduction rate by source
- $Size^B$ = software size raised to scale factor by source
- Defect Drivers in Quality Adjustment Factors (QAFs)
 - *Example: Analyst Capability (ACAP)*
- Defect driver values produced through a two-round Delphi process.

| ACAP Level | Requirements | Design | Coding |
|------------|--------------|--------|--------|
| Very High | .75 | .83 | .90 |
| High | .87 | .91 | .95 |
| Nominal | 1.0 | 1.0 | 1.0 |
| Low | 1.15 | 1.10 | 1.05 |
| Very Low | 1.33 | 1.22 | 1.11 |

Defect Removal Submodel


- Defect removal activities: peer reviews, automated analysis, testing

$$DR_{artifact} = DI_{artifact} * \prod_{i=1}^3 (1 - DRF_{i,artifact})$$


- DR = defects removed from artifact
- DI = defects introduced into each artifact
- DRF = removal fraction for each activity, i , applied to each artifact
- DRF assigned to quality levels of activities in 2-round Delphi

Model Description: Defect Flows


- Three inflows, one each for requirements, design, code
- Outflow for each review type, automated analysis, and testing phase
- Flows arrayed by interval




Major Defect Discovery Profiles for Projects A & C, actual and modeled



Study of Concurrent Processes




Study of Concurrent Processes



Duration of Test and Fix Cycling

The difficulty of estimating test duration

- A discovery process versus an insurance process



- Some factors in test duration
 - *Amount of quality-inducing effort applied prior to testing*
 - *Type and complexity of software (including architecture)*
 - *Organizational knowledge of the product*
 - *Organizational discipline (change mgmt, SCM, build planning, etc.)*
 - *Types of testing required (high reliability requirements?)*
 - *Resource constraints (people/facilities)*
 - *Product (software, test cases, test tools) availability*
 - *Duration of individual activities*


> **Many factors contribute to software readiness**

Previous Approaches to the Question

- Linear estimates

Number of tests \times Average time for each test = Total test duration

- Expert judgment plus Monte Carlo sampling




- Software project estimation tools

Development Time = 2.5 (Effort Applied)^b [months]

| Software project type | <i>b</i> |
|-----------------------|----------|
| Basic | 0.38 |
| Intermediate | 0.35 |
| Highly-constrained | 0.32 |

> ***Each of these methods has peculiar limitations***

An example test-and-fix (TaF) duration model




Discovering significant factors

- Used a full factorial experiment
 - *Use constant inputs representing expected operational values*
 - *All combinations of four factors at two levels each (2^4): 16 simulation runs*
 - *Response variable is duration of TaF process*

| Factor | Low Value | High Value |
|-----------------------------------|------------------|-------------------|
| <i>Test Facility Availability</i> | 60 hrs/ week | 100 hrs/week |
| <i>Runs per Test Case</i> | 2 | 8 |
| <i>Test Run Duration</i> | 2 hrs | 5 hrs |
| <i>Fix Time</i> | 24 hrs | 96 hrs |

- Analysis of variance
 - *Calculate percentage contribution to variation in duration from sums of squares*

Significant factors




Discovering behavior


- Used an additional full factorial experiment to produce response surfaces
 - *Focus on Runs per Test Case and Test Run Duration*
 - *Use one Fix Time value and two Test Facility Availability values*

| Factor | Values |
|-----------------------------------|---------------------|
| <i>Test Facility Availability</i> | 60 and 100 hrs/week |
| <i>Runs per Test Case</i> | 2, 4, 6, 8 |
| <i>Test Run Duration</i> | 2, 3, 4, 5 hrs |
| <i>Fix Time</i> | 7 days |

Behavior: the TF threshold



Factor interaction above the TF full utilization threshold



TF availability moves the threshold


Modeling a likely scenario and alternatives

- Used likely inputs to estimate the duration of the test-and-fix cycle

| Factor | Values | Sample |
|-----------------------------------|--|---|
| <i>Test Facility Availability</i> | Both test facilities at 40 hrs/week each | Constant for all simulation runs |
| <i>Runs per Test Case</i> | (2, .1), (3, .1), (4, .3) (5, .2), (6, .1) (7, .05), (8,.05) | Randomly for each test case in each simulation run |
| <i>Test Run Duration</i> | Triangular(2, 3.5, 5) hrs | Randomly for each test case in each simulation run |
| <i>Fix Time</i> | (7, .125), (8, .125), (9, .125), (10, .125), (11, .125), (12, .125), (13, .125), (14, .125) days | Randomly for each test cycle of each test case in each simulation run |

- Alternative scenarios
 - *Additional test facility availability or an additional test facility*
 - *More optimistic Test Run Duration and/or Fix Time*

Test case completion times



Findings and impacts


- Good, early estimate of test duration
 - *Eliminates re-planning activities*
- Identify the primary factor in test duration
 - *Focus on the real problem*
 - *Avoid expensive, inconclusive experimentation on the actual system*
- Understand system behavior
 - *Identify test management options*
 - Staffing levels
 - Test facility availability
 - Degree of overlap in test and reviews
 - Rate of taking test cases into TaF cycle
 - Order of test cases
 - Backlogging defects

> *Actions supported by analytic underpinnings of statistical modeling*

Acquisition Planning


Acquisition Seat Creation in the Concept Design Center

Process and Tool(s) Repeat for Each Concept/Configuration




Concurrent Decision Support at Aerospace


*Concept Design Center (CDC) & Concurrent Program Definition Environment (CPDE)**



Upper left hand portion of Model shown in detail




Histograms of Formal Process Time to MS C by ACAT




Study of Concurrent Processes

Phase Relationships Example




- > Work available and inherited defects
- - -> Rework found in dependent phase
-> Staff allocation

Rework Implications of Concurrent Engineering




> *Potential regression at the “ILA” anchor of the Trailing Increment*

Duration



> Duration risk increases with degree of concurrency




Duration in the Larger Staff Scenario

Double staffing

Duration reduced $\frac{1}{3}$ to 30 months

Duration risk dramatically reduced



Duration in the Better Quality Scenario

Less defect introduction, better discovery

Duration reduced ~17 months

No duration benefit to concurrency

Duration risk substantially reduced

Conclusion

Experiential Lessons from Dynamic Modeling

- Dynamic modeling is useful, often necessary, for
 - *Gaining insight into the nonlinear processes of programs*
 - *Estimating outcomes*
 - We are learning to use it in project management
 - *Asking the right question*
 - *When the cost is justified*
 - *At this point, limited engagements work best*
 - *Can be used to identify dominant process constraints*
 - Valuable tool for research
 - *Across projects*
 - *Process concepts*
-